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GATEWAY CITIES TRAFFIC SIGNAL SYNCHRONIZATION AND BUS 
SPEED IMPROVEMENT PROJECT 

I-5/TELEGRAPH ROAD 
 

Progress Report #9 
May 19 to June 15, 2001 

 
TASK NO. 1:  PROJECT MANAGEMENT 
 
Task No. 1.1  Project Coordination 
 
Percent Complete Previously: 14% 
Percent Complete this Period: 0% 
Total Percent Complete To Date: 14% 
 
No activity this period. 
 
Task No. 1.2  Attend Project Meetings 
 
Percent Complete Previously: 15% 
Percent Complete this Period: 0% 
Total Percent Complete To Date: 15% 
 
No activity this period. 
 
Task No. 1.3  Create and Maintain Project Web  
 
Percent Complete Previously:  
 Web Site: 95% 
 Maintenance: 14% 
Percent Complete this Period: 

Web Site: 0% 
 Maintenance: 0% 
Total Percent Complete To Date:  

Web Site: 95% 
 Maintenance: 14% 
 
No activity this period. 
 
The project web-site is available for viewing at: 
 

http://www.gts.sea.siemens.com 
under “Projects” 
 
Upcoming work: 
 
Update the Web Site as needed 
 

http://www.gardnersys.com/
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Task No. 1.4  Prepare Project Reports 
 
Percent Complete Previously: 25% 
Percent Complete this Period: 2% 
Total Percent Complete To Date: 27% 
 
Prepared and submitted progress report and invoice for the last period. 
 
 
TASK NO. 2: STAKEHOLDERS AND OPERATIONAL OBJECTIVES 
 
Percent Complete Previously: 100% 
Percent Complete this Period: 0% 
Total Percent Complete To Date: 100% 
 
No activity this period. 
 
Upcoming work:  
 
Make changes to the final draft deliverable based on County’s comments. 
 
 
TASK NO. 3: REQUIREMENTS ANALYSIS 
 
TASK NO. 3.1: ATMS USER REQUIREMENTS 
Percent Complete Previously: 90% 
Percent Complete this Period: 5% 
Total Percent Complete To Date: 95% 
 
Started updating the document based on County’s comments. 
 
Upcoming work:  
Complete and submit the updated ATMS User Requirements document to the County. 
 
TASK NO. 3.2: ATMS FUNCTIONAL REQUIREMENTS 
Percent Complete Previously: 10% 
Percent Complete this Period: 20% 
Total Percent Complete To Date: 30% 
 
Continued work on the ATMS Functional Requirements. 
 
Upcoming work:  
Continue work on the ATMS Functional Requirements. 
 
TASK NO. 3.3: INTEGRATION SYSTEM USER REQUIREMENTS 
Percent Complete Previously: 0% 
Percent Complete this Period: 10% 
Total Percent Complete To Date: 10% 
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Started work on the Integration System User Requirements. 
 
TASK NO. 3.4 TO 3.6 
Work has not yet started on these tasks. 
 
 
TASKS 4 TO 12 
 
Work has not yet started on these tasks. 
 
 
Alan Clelland 
Project Manager 
 
July 9, 2001 
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Deliverable Status 
 

Task   Status  Anticipated Completion 
Date 

Task 1: Project Management  
1.1 Project Coordination  On-Going  
1.2 Attend Project Meetings  On-Going  
1.3 Create and Maintain Web page  On-Going  
1.4 Prepare Project Reports  On-Going  
Travel/ODC  On-Going  
Task 2: Stakeholders and Operational Objectives  
2.1 Draft Operational Objectives Report  Completed  
2.2 Final Operational Objectives Report  Completed  
2.3 Individual City Reports  Completed  
Task 3: Requirements Analysis  
3.1.1 Draft ATMS User Requirements  Completed  
3.1.2 Final ATMS User Requirements  Submitted June 21 For County's Review  

3.2 ATMS Functional and Local City Control Site Req.s  
3.2.1 Draft  July 23, 2001
3.3 Integration System User Requirements  
3.3.1 Draft  July 23, 2001
3.3.2 Final  August 13, 2001
3.4 Integration System Functional Requirements  
3.4.1 Draft  August 27, 2001
3.5 Communications Requirements  
3.5.1 Draft  September 10, 2001
3.6 Requirements Analysis Final  October 22, 2001
Task 4: High Level System Design  
4.1 High Level System Design Report  
4.1.1 Draft  
4.1.1.1System HLD Draft  November 12, 2001
4.1.1.2 VDS Draft  November 19, 2001
4.1.2 Final  December 17, 2001
Task 5: Alternatives Anlaysis  
5.1 ATMS Analysis  
5.1.1 Draft Systems Alternatives Analysis  January 14, 2002
5.1.2 Final Systems Alternatives Analysis  February 4, 2002
5.2CommunicationsAnalysis  
5.2.1 Draft   January 14, 2002
5.2.2 Final  February 11, 2002
Task 6: Recommendations  
6.1 Draft  March 11, 2002
6.2 Final  April 1, 2002
Task 7:Conceptual Design Report  
7.1 Draft  
7.1.1 ATMS  April 22, 2002
7.1.2 Local City Control Site  April 29, 2002
7.1.3 Integration Systems  April 29, 2002
7.1.4 Communications  May 6, 2002
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Task   Status  Anticipated Completion 
Date 

Task 8: Operations and Maintenance Plan  
8.1 Draft  July 1, 2002
8.2 Final  July 31, 2002
Task 9: Technical Operational and Institutional Issues  
9.1 Draft  June 10, 2002
9.2 Final  July 1, 2002
Task 10: City Concurrence  
10.1 Resolutions  August 5, 2002
10.2 Minutes  July 22, 2002
Task 11: Final Conceptual Design Report  
11.1 Draft  August 12, 2002
11.2 Final  September 2, 2002
Task 12: Strategic Implementation Plan  
12.1 Scope of Work  
12.1.1 Draft  September 16, 2002
12.1.2 Final  September 26, 2002
12.2 Project Budget  
12.2.1 Budget  October 1, 2002
12.2.2 Cash Flow Chart  October 4, 2002
12.3 Project Schedule  September 16, 2002
12.4 Strategic Plan Final Report  
12.4.1Draft  October 8, 2002
12.4.2 Final  October 24, 2002
12.4.3 Executive Summary  October 30, 2002
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